FY 2014 RANCHO BERNARDO PUBLIC FACILITIES FINANCING PLAN UPDATE
15 MONTH TIMELINE

[Task Name [ Calendar Davs [June [July [August[Septe [Octobe[Novem[Decem[Januar [Febru [March [April [May [June [July [August[Septe [Octobe[Novem[Decem] |
FY 2014 RANCHO BERNARDO PFFP UPDATE 478 days © v
1 INITIATION PHASE 190 days v v
1.1 Obtain Project/Cost Information from Departments 60 days e l
1.2 Finalize Project/Cost Information from Departments 10 days
2 ANALYSIS PHASE 40 days
2.1 Update Forecast Data 5 days
2.2 Calculate Development Impact Fees (DIF) 5 days
2.3 Prepare Draft PFFP 30 days
3 REVIEW PHASE 200 days v
3.1 Community Planning Group (CPG) Introduction 5 days L
3.2 CPG Subcommittee Meetings* 60 days ‘:’\l
3.3 CPG Recommendation 5 days 78
3.4 City Interdepartmental Review (e1472) 60 days
4 APPROVAL PHASE 37 days
4.1 Infrastructure Committee 5 days W‘T
4.2 City Council 5 days 110’22
4.3 Mayoral Approval** 10 days
Project: FY 2014 RANCHO BERNARD | Task @ Progress e Summary ===y External Tasks (... Deadline &
Date: Wed 4/10/13 Split Milestone ® Project Summary (===t  External Milestone &
*Assumes 3 CPG subcommittee meetings. Development Services Department

**New DIF rate effective 60 days after Mayoral approval.

Facilities Financing Section






